Spurs² Hackathon — Team Gameplan

Challenge 1: Assisted Auto-Production Engine · Clout Labs · Austin, Oct 22–23, 2026
Partners: Tottenham Hotspur · San Antonio Spurs · ScorePlay · TwelveLabs

1 · What We're Building

Clout Content Intelligence — an AI-assisted sports content engine that turns game moments and fan signals into audience-specific, production-ready media. The system finds the moment (TwelveLabs video intelligence + game data), decides which fans care and what content fits (intelligence layer), assembles real media assets (ScorePlay + video pipeline), and hands them to a producer for one-click approval.

> **The pitch in one line:** the producer approves instead of searches. AI identifies the opportunity, prepares the content for each audience, and explains why — the human stays the creative decision-maker.

Why Challenge 1: strongest strategic fit with Clout's Fan Engagement OS, biggest commercial upside (standalone product / Clout module / ScorePlay distribution), and the most visually compelling demo. We accept that it is the harder challenge technically — the plan below is built to de-risk that.

2 · Who Does What

Role	Owner	Responsibility
Strategy & pitch	Stu (+ Nate)	Challenge scoping, judging narrative, commercial story, final presentation
Primary developer	Hermes + Claude Code (MacBook M5, on-site)	Architecture, integrations, video pipeline, frontend, the live demo
Independent QA & support	Nova / OpenClaw (remote, Mac mini)	Pre-event API recon, automated browser QA on every deploy, overnight watchdogs, demo insurance recording
On-site engineer / wingman	Nate	Organizer briefings, API liaison with ScorePlay/TwelveLabs staff, testing, demo operation

> **Why Hermes leads (not Nova):** the lead must be physically in the room. Hermes lives on the MacBook that travels to Austin — zero network dependency for the build or the live demo. Nova is remote and network-dependent, so it takes the lanes that are remote-friendly: recon, automated verification, and overnight monitoring. The build itself is largely sequential (pipeline → intelligence → UI), so Nova's parallelism advantage matters less than presence.

Working agreement: one source-of-truth repo under PlayClout. Hermes owns `main`. Nova works on `nova/*` branches and opens PRs only — never pushes to main, never touches a branch Hermes is active on. (Same agreement already proven on clout-venue.)

3 · BEFORE — Tue/Wed Prep (do not fly without these)

#	Task	Owner	Done when
1	Create repo `PlayClout/spurs2-content-intelligence`; skeleton: API layer, pipeline, web UI, README	Stu + Nova	Repo exists, both agents can push (Hermes: main; Nova: nova/* PAT)
2	Provision Supabase project + Vercel project (standby infra)	Stu	Keys in env files on both machines, hello-world deploy works
3	API recon: TwelveLabs + ScorePlay docs, auth flows, rate limits, clip/export capabilities	Nova	Spike report delivered Wed night with verified findings + gaps list
4	Prove the video export path: TwelveLabs timestamps → clip extraction → rendered vertical/horizontal asset (ffmpeg)	Nova → handoff to Hermes	One real clip produced end-to-end, or a documented fallback
5	Stage fallback assets: sample PL + NBA footage, mock game data, mock fan-reaction feed	Nova	Assets committed to repo; demo can run with zero live APIs
6	Confirm ffmpeg + dependencies installed on the M5	Stu/Nate	`ffmpeg -version` runs on the travel machine
7	Credentials inventory: TwelveLabs key, ScorePlay key (likely issued at event), Anthropic, Supabase, Vercel	Stu	Checklist complete; event-issued keys flagged as Thursday tasks

> **#4 is the single most important dependency in Challenge 1.** If we cannot produce a finished video asset from a timestamp, the demo collapses into recommendations-only. Prove it Wednesday or re-scope Thursday morning.

4 · DURING — Thursday PM → Friday AM

Thursday afternoon

- **Briefings first (Stu + Nate):** capture exact API access granted, available datasets, judging criteria, demo format/time limit. Relay to both agents immediately.

- **Lock scope by 3 PM:** MVP = one complete workflow — ingest → TwelveLabs moment detection → opportunity recommendation for 2 audience segments → 2 real generated assets → producer approval UI with explainability.
- **Hermes builds the spine:** video pipeline + intelligence layer first; UI shell in parallel late afternoon.
- **Nova lane:** stands up automated browser tests against each deploy; verifies every integration claim independently.

Thursday night (overnight shift — Nova)

- Scheduled smoke tests against the latest deploy every 30–60 min; Discord alert on any regression.
- Batch processing of additional footage through TwelveLabs indexing (indexing is slow — run it while humans sleep).

Friday morning

- **Feature freeze by 10 AM.** After freeze: polish, testing, demo rehearsal only. No new features inside 3 hours of presenting — this rule has no exceptions.
- **Nova records the demo insurance tape:** full browser-automated run-through of the working demo, screen-recorded. If anything dies live, cut to tape.
- Two full rehearsals of the live demo on venue Wi-Fi, with the fallback dataset path tested too.

Friday afternoon — presentation

- Story arc: the problem (producers drowning in assets) → the moment (live demo: game-winner detected, 2 audience-specific assets generated, producer approves) → the differentiation (decision intelligence, not clip automation) → the commercial path (Clout OS module + ScorePlay ecosystem).
- Demo runs **locally on the M5** wherever possible; network-dependent steps have the recorded fallback one keystroke away.

5 · Escalation & Decision Rules (during the build)

- **Two-strikes rule:** if the primary model fails the same block twice, stop burning attempts — escalate the block (stronger model or human pairing), then drop back.
- **Any blocker > 45 min:** flag it to Stu/Nate rather than grinding. The organizers' engineers (ScorePlay/TwelveLabs staff on-site) are a resource — use them; that's partly what judges watch for.
- **Scope cuts are Stu's call,** made fast. Pre-agreed cut order if time runs short: live social signals → second sport footage → sponsor overlay → *never cut* the end-to-end single workflow or the approval UI.
- **Demo truth rule:** clearly label simulated inputs (mock fan data) vs. real integrations (TwelveLabs, ScorePlay). Judges respect honesty; getting caught faking is fatal.

6 · AFTER — Friday evening and beyond

- **Capture while fresh (Stu + Nate, before leaving Austin):** judge feedback, conversations with ScorePlay/TwelveLabs/club staff, who asked "can I buy this," contact info.
- **Validation questions to answer:** do clubs want this · who owns the budget · what feature carried the demo · would ScorePlay entertain integration/distribution · does this strengthen Clout's commercial offering?
- **Within 1 week:** Nova drafts the retro + commercial-opportunity memo; decision on whether Clout Content Intelligence becomes a funded workstream (standalone, Clout module, or parked).
- **Repo disposition:** stays in PlayClout org; tag the hackathon submission; protect main.

7 · Success Criteria

Hackathon (Friday)

- End-to-end workflow works live
- ScorePlay + TwelveLabs used meaningfully
- 2+ real, differentiated media assets generated
- Explainable recommendations in the approval UI
- Demo survives venue Wi-Fi (or fallback does)

Product validation (beyond)

- At least one club/partner says "we'd use this"
- Clear read on buyer + budget owner
- ScorePlay partnership temperature taken
- Go/no-go decision made within one week